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ESTIMATE RUN 07/16/2001

ESTIMATE SUMMARY 14:19:18

CONTID: C13327         ESTIMATE NO: 0002 PROG 1999

PCN: 13327-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

DINOSAUR EAST AND WEST PERCENT TIME:

PROJECT NO: STA 0401-017                  

DINOSAUR EAST AND WEST

NAME OF ROAD: US 40

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

HARRY'S HEAVY HAULERS, INC. PAY PERIOD ENDING 07/11/2001 DATE TIME STARTED 06/18/2001

1605 AIRPORT RD DATE LET 02/08/2001 DATE WORK BEGAN 06/18/2001

 DATE AWARDED 02/14/2001 DATE TIME STOPPED 07/16/2001

 DATE CONTRACT EXECUTED 03/01/2001 DATE ACCEPTED 07/16/2001

RIFLE CO 81650     970/625-4507 DATE NOTICE TO PROCEED 06/18/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 488,918.75 PARTICIPATING $ $ 366,227.46

AWARD PROJECT AMT: 546,034.61 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,826.58

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.50

WORK DAYS

WORK DAYS

100.28%

-1,348.33

366,227.46

366,227.46

364,400.88

$

$

$

$

490,267.08

0.00

490,267.08

0.00

490,267.08

-2,387.58

0.00

487,879.50

0.00

AMOUNT DUE 487,879.50 364,400.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 364,400.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

13.5 TIME ALLOW: 20

ORIG TIME ALLOW: 20
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PCN: 13327-BID    ESTIMATE RUN 07/16/2001

PROJECT: STA 0401-017                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:18

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 1,308.000

0.000

202-00240  
 

1,308.000

SY  

3.83000 5,009.641,308.000

0.00

0010 *REMOVAL OF BRIDGE RAILING 154.000

0.000

202-00425  
 

154.000

LF  

6.93000 1,067.22154.000

0.00

0015 *REMOVAL OF GUARDRAIL TYPE 3 858.000

0.000

202-01130  
 

858.000

LF  

4.20000 3,603.60858.000

0.00

0020 *REMOVAL OF END ANCHORAGE 0.000

12.000

202-01300  
 

12.000

EACH

189.00000 2,268.0012.000

2,268.00

0025 AGGREGATE BASE COURSE (BLOTTER MATERIAL) 0.000

24.370

304-09055  
 

24.370

TON 

9.00000 219.3324.370

219.33

0030 *COVER COAT MATERIAL (TYPE I) 93,683.000

316,285.000

409-01015  
 

409,968.000

SY  

0.43000 176,286.24409,968.000

136,002.55

0035 EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

0.000

15,993.000

411-10275  
 

15,797.300

GAL 

1.22000 19,511.4615,993.000

19,511.46

0040 EMULSIFIED ASPHALT (HFRS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

30,449.000

91,688.000

411-10375  
 

120,785.400

GAL 

1.03000 125,801.11122,137.000

94,438.64

0045 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000

0.000

606-00301  
 

350.000

LF  

20.06000 7,021.00350.000

0.00

0050 *TRANSITION TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

892.50000 3,570.004.000

0.00

0055 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

12.000

606-02001  
 

12.000

EACH

1,260.00000 15,120.0012.000

15,120.00
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PCN: 13327-BID    ESTIMATE RUN 07/16/2001

PROJECT: STA 0401-017                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:18

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0060 *BRIDGE RAIL TYPE 10R 0.000

156.000

606-11010  
 

156.000

LF  

85.58000 13,350.48156.000

13,350.48

0065 SIGN BRIDGE (SPECIAL) 0.000

4.000

614-10400  
 

4.000

EACH

85.00000 340.004.000

340.00

0070 *MOBILIZATION 0.500

0.500

626-00000  
 

1.000

L S 

35,049.00000 35,049.001.000

17,524.50

0075 *EPOXY PAVEMENT MARKING 0.000

925.000

627-00005  
 

925.000

GAL 

50.00000 46,250.00925.000

46,250.00

0080 *FLAGGING 223.000

287.000

630-00000  
 

510.000

HOUR

30.00000 15,300.00510.000

8,610.00

0085 PILOT CAR OPERATION 11.500

103.500

630-00001  
 

115.000

HOUR

25.00000 2,875.00115.000

2,587.50

0090 *TRAFFIC CONTROL SUPERVISOR 0.000

0.000

630-00002  
 

0.000

DAY 

500.00000 0.000.000

0.00

0095 *TRAFFIC CONTROL INSPECTION 2.000

8.000

630-00007  
 

10.000

DAY 

250.00000 2,500.0010.000

2,000.00

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.500

44.500

630-80341  
 

74.000

EACH

40.00000 2,400.0060.000

1,780.00

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 15.000

31.000

630-80342  
 

46.000

EACH

50.00000 2,300.0046.000

1,550.00

0110 TRAFFIC CONE 15.000

135.000

630-80380  
 

150.000

EACH

5.00000 750.00150.000

675.00
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PCN: 13327-BID    ESTIMATE RUN 07/16/2001

PROJECT: STA 0401-017                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:18

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0115 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0120 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0125 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0140 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0145 TRAF CTRL MGMT MCR  LINE 1, ADD ITEM  TCM  DELE TE ITEM
 TCS

6.000

8.000

630-00012  
 

14.000

DAY 

500.00000 7,000.0014.000

4,000.00

0150 ADDED ITEM (GALLON)/ DEDUCT OVERWEIGHT PORTION OF E MUL
ASPH LOADS FOR HFRS-2P

0.000

0.000

900-00009  
 

-113.000

GAL 

1.03000 0.000.000

0.00

0155 ADDED ITEM (GALLON)/ DEDUCT OVERWEIGHT PORTION OF E MUL
ASPH LOADS FOR HFMS-2P

0.000

0.000

900-00009  
 

-132.000

GAL 

1.22000 0.000.000

0.00

CAT 487,592.08366,227.46486,243.75CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0130 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

2,375.00000 2,375.001.000

0.00

0135 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

300.00000 300.001.000

0.00

CAT 2,675.000.002,675.00CURRENT AMT0400 $ $ $

$ 490,267.08366,227.46$488,918.75$CURRENT AMTPROJECT TOTAL


